rehearing, contact the Office of Public Participation at (202) 502–6595 or *OPP@ferc.gov*.

Dated: November 10, 2026.

Carlos D. Clay,

Deputy Secretary.

[FR Doc. 2026–23283 Filed 11–13–26; 8:45 am]

BILLING CODE 6717–01–P

DEPARTMENT OF ENERGY

Federal Energy Regulatory Commission

[Docket No. CP15–490–005]

Delfin LNG LLC; Notice of Request for Extension of Time

Take notice that on October 30, 2026, Delfin LNG LLC (Delfin) requested that the Commission grant an extension of time, until September 28, 2030, to construct and place into service certain onshore metering, compression, and piping facilities located in Cameron Parish, Louisiana (Onshore Facilities or Project) [1] that will be used solely to transport natural gas to Delfin's planned Deepwater Port as authorized in the Order Issuing Certificate, Granting Abandonment, and on Clarification (Order).[2] The Order required Delfin to complete construction of the Project and make it available for service within two years of the date of the Order, or by September 28, 2019. The Commission has subsequently granted five extensions of time, making the current date for the Project facilities to be constructed and placed into service September 28, 2027.[3]

In 2025, the Maritime Administration issued the final Deepwater Port Act license authorizing Delfin's deepwater port and the Department of Energy granted two extensions of time for Delfin to commence LNG exports, resulting in a current requirement to do so by June 1, 2031. On June 3, 2026, Delfin reached a $5 billion Final Investment Decision for the first floating LNG vessel that will be moored at the deepwater port and executed an agreement with Samsung Heavy Industries for the liquefaction technology. Because that floating LNG vessel will not be in-place at Delfin's deepwater port until 2030, Delfin requests an additional three-year extension of the time for its Onshore Facilities to be constructed and placed in service by September 28, 2030.

This notice establishes a 15-calendar day intervention and comment period deadline. Any person wishing to comment on Delfin's request for an extension of time may do so. No reply comments or answers will be considered. If you wish to obtain legal status by becoming a party to the proceedings for this request, you should, on or before the comment date stated below, file a motion to intervene in accordance with the requirements of the Commission's Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and the Regulations under the Natural Gas Act (NGA) (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for extensions of time to complete construction for NGA facilities when such requests are contested before order issuance. For those extension requests that are contested,[4] the Commission will aim to issue an order acting on the request within 45 days.[5] The Commission will address all arguments relating to whether the applicant has demonstrated there is good cause to grant the extension.[6] The Commission will not consider arguments that re-litigate the issuance of the certificate order, including whether the Commission properly found the project to be in the public convenience and necessity and whether the Commission's environmental analysis for the certificate complied with the National Environmental Policy Act (NEPA).[7] At the time a pipeline requests an extension of time, orders on certificates of public convenience and necessity are final and the Commission will not re-litigate their issuance.[8] The Director of the Office of Energy Projects, or his or her designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the **Federal Register**, the Commission provides all interested persons an opportunity to view and/or print the contents of this document via the internet through the Commission's Home Page (*http://www.ferc.gov*). From the Commission's Home Page on the internet, this information is available on eLibrary. The full text of this document is available on eLibrary in PDF and Microsoft Word format for viewing, printing, and/or downloading. To access this document in eLibrary, type the docket number excluding the last three digits of this document in the docket number field.

User assistance is available for eLibrary and the Commission's website during normal business hours from FERC Online Support at (202) 502–6652 (toll free at 1–866–208–3676) or email at *ferconlinesupport@ferc.gov,* or the Public Reference Room at (202) 502–8371, TTY (202) 502–8659. Email the Public Reference Room at *public.referenceroom@ferc.gov.*

The Commission strongly encourages electronic filings of comments in lieu of paper using the ''eFile'' link at *http://www.ferc.gov.* In lieu of electronic filing, you may submit a paper copy which must reference the Project docket number.

To file via USPS: Debbie-Anne A. Reese, Secretary, Federal Energy Regulatory Commission, 888 First Street NE, Washington, DC 20426.

To file via any other courier: Debbie-Anne A. Reese, Secretary, Federal Energy Regulatory Commission, 12225 Wilkins Avenue, Rockville, Maryland 20852.

For public inquiries and assistance with making filings such as interventions, comments, or requests for rehearing, contact the Office of Public Participation at (202) 502–6595 or *OPP@ferc.gov.* Comment Date: 5:00 p.m. Eastern Time on November 25, 2026.

(Authority: 18 CFR 2.1)

Dated: November 10, 2026.

Debbie-Anne A. Reese,

Secretary.

[FR Doc. 2026–23232 Filed 11–13–26; 8:45 am]

BILLING CODE 6717–01–P

[1] The licensing of Delfin LNG's proposed deepwater port export facilities falls under the jurisdiction of the U.S. Department of Transportation Maritime Administration and the U.S. Coast Guard, in accordance with the Deepwater Port Act of 1974, 33 U.S.C. 1501–1524 (2012), as amended.

[2] Delfin LNG LLC, et al., 160 FERC ¶ 61,130 (2017).

[3] Delegated letter orders issued on July 8, 2019, and July 15, 2020; Order Granting Extension of Time Request 178 FERC ¶ 61,031 (2022), Order Granting Extension of Time 181 FERC ¶ 61,144 (2022), Order Granting Extension of Time, 185 FERC ¶ 61,009 (2023).

[4] Contested proceedings are those where an intervenor disputes any material issue of the filing. 18 CFR 385.2201(c)(1).

[5] *Algonquin Gas Transmission, LLC,* 170 FERC ¶ 61,144, at P 40 (2020).

[6] *Id.* at P 40.

[7] Similarly, the Commission will not re-litigate the issuance of an NGA section 3 authorization, including whether a proposed project is not inconsistent with the public interest and whether the Commission's environmental analysis for the permit order complied with NEPA.

[8] *Algonquin Gas Transmission, LLC,* 170 FERC ¶ 61,144, at P 40 (2020).