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1 Contested proceedings are those where an 
intervenor disputes any material issue of the filing. 
18 CFR 385.2201(c)(1) (2019). 

2 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

3 Id. at P 40. 
4 Similarly, the Commission will not re-litigate 

the issuance of an NGA section 3 authorization, 
including whether a proposed project is not 
inconsistent with the public interest and whether 
the Commission’s environmental analysis for the 
permit order complied with NEPA. 

5 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

Accession Number: 20220225–5145. 
Comment Date: 5 p.m. ET 3/9/22. 
Any person desiring to protest in any 

the above proceedings must file in 
accordance with Rule 211 of the 
Commission’s Regulations (18 CFR 
385.211) on or before 5:00 p.m. Eastern 
time on the specified comment date. 

The filings are accessible in the 
Commission’s eLibrary system by 
clicking on the links or querying the 
docket number. 

eFiling is encouraged. More detailed 
information relating to filing 
requirements, interventions, protests, 
service, and qualifying facilities filings 
can be found at: https://www.ferc.gov/ 
docs-filing/efiling/filing-req.pdf. For 
other information, call (866) 208–3676 
(toll free). For TTY, call (202) 502–8659. 

Dated: February 28, 2022. 
Debbie-Anne A. Reese, 
Deputy Secretary. 
[FR Doc. 2022–04602 Filed 3–3–22; 8:45 am] 
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Algonquin Gas Transmission, LLC; 
Notice of Request for Extension of 
Time 

Take notice that on February 18, 2022, 
Algonquin Gas Transmission, LLC 
(Algonquin) requested that the Federal 
Energy Regulatory Commission 
(Commission) grant an extension of 
time, until September 27, 2022, to 
complete the construction of the Stony 
Point Anomaly MNR Crossing Project 
(Project), as authorized after the 60-day 
deadline of Algonquin’s prior notice 
issued by the Commission on December 
28, 2020. By that process, Algonquin 
was initially required to complete and 
make available for service in one year, 
by February 27, 2022. 

Algonquin states the Project has made 
substantial progress but experienced 
extenuating circumstances delaying its 
completion. Algonquin avers the delays 
have been a result of (i) complex 
dewatering conditions at the work site 
that required enhanced measures, (ii) 
slower than anticipated tunneling 
progress due to challenging substrate 
conditions, and (iii) rainfall and flash 
flood conditions from Tropical Storm 
Ida. Algonquin was able to complete the 
installation of the 26-inch diameter 
pipeline by December 2021. However, 
Algonquin was unable to complete the 
tie-in of these facilities because that 

would have required an outage of the 
active pipeline during the winter 
heating season. 

This notice establishes a 15-calendar 
day intervention and comment period 
deadline. Any person wishing to 
comment on Algonquin’s request for an 
extension of time may do so. No reply 
comments or answers will be 
considered. If you wish to obtain legal 
status by becoming a party to the 
proceedings for this request, you 
should, on or before the comment date 
stated below, file a motion to intervene 
in accordance with the requirements of 
the Commission’s Rules of Practice and 
Procedure (18 CFR 385.214 or 385.211) 
and the Regulations under the Natural 
Gas Act (18 CFR 157.10). 

As a matter of practice, the 
Commission itself generally acts on 
requests for extensions of time to 
complete construction for Natural Gas 
Act facilities when such requests are 
contested before order issuance. For 
those extension requests that are 
contested,1 the Commission will aim to 
issue an order acting on the request 
within 45 days.2 The Commission will 
address all arguments relating to 
whether the applicant has demonstrated 
there is good cause to grant the 
extension.3 The Commission will not 
consider arguments that re-litigate the 
issuance of the certificate order, 
including whether the Commission 
properly found the project to be in the 
public convenience and necessity and 
whether the Commission’s 
environmental analysis for the 
certificate complied with the National 
Environmental Policy Act.4 At the time 
a pipeline requests an extension of time, 
orders on certificates of public 
convenience and necessity are final and 
the Commission will not re-litigate their 
issuance.5 The OEP Director, or his or 
her designee, will act on all of those 
extension requests that are uncontested. 

In addition to publishing the full text 
of this document in the Federal 
Register, the Commission provides all 
interested persons an opportunity to 
view and/or print the contents of this 
document via the internet through the 
Commission’s Home Page (http://

www.ferc.gov) using the ‘‘eLibrary’’ link. 
Enter the docket number excluding the 
last three digits in the docket number 
field to access the document. At this 
time, the Commission has suspended 
access to Commission’s Public 
Reference Room, due to the 
proclamation declaring a National 
Emergency concerning the Novel 
Coronavirus Disease (COVID–19), issued 
by the President on March 13, 2020. For 
assistance, contact FERC at 
FERCOnlineSupport@ferc.gov or call 
toll-free, (886) 208–3676 or TYY, (202) 
502–8659. 

The Commission strongly encourages 
electronic filings of comments, protests 
and interventions in lieu of paper using 
the ‘‘eFile’’ link at http://www.ferc.gov. 
Persons unable to file electronically may 
mail similar pleadings to the Federal 
Energy Regulatory Commission, 888 
First Street NE, Washington, DC 20426. 
Hand delivered submissions in 
docketed proceedings should be 
delivered to Health and Human 
Services, 12225 Wilkins Avenue, 
Rockville, Maryland 20852. 

Comment Date: 5:00 p.m. Eastern 
Time on March 11, 2022. 

Dated: February 24, 2022. 
Kimberly D. Bose, 
Secretary. 
[FR Doc. 2022–04553 Filed 3–3–22; 8:45 am] 
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Erie Boulevard Hydropower, L.P.; 
Notice of Application Accepted for 
Filing and Soliciting Comments, 
Motions To Intervene, and Protests 

Take notice that the following 
hydroelectric application has been filed 
with the Commission and is available 
for public inspection. 

a. Type of Application: Request for 
amendment of license to construct new 
trashrack structure at the Colton dam. 

b. Project No.: 2320–077. 
c. Date Filed: January 14, 2022. 
d. Applicant: Erie Boulevard 

Hydropower, L.P. 
e. Name of Project: Middle Raquette 

River Hydroelectric Project. 
f. Location: The project is located on 

the Raquette River in St. Lawrence 
County, New York. 

g. Filed Pursuant to: Federal Power 
Act, 16 U.S.C. 791 (a)–825(r). 

h. Applicant Contact: Mr. Daniel 
Maguire, PE, Compliance Manager, 
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