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1 Columbia Gulf Transmission, LLC, 172 FERC 
¶ 61,260 (2020). 

2 Contested proceedings are those where an 
intervenor disputes any material issue of the filing. 
18 CFR 385.2201(c)(1). 

3 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

4 Id. at P 40. 
5 Similarly, the Commission will not re-litigate 

the issuance of an NGA section 3 authorization, 
including whether a proposed project is not 
inconsistent with the public interest and whether 
the Commission’s environmental analysis for the 
permit order complied with NEPA. 

6 Algonquin Gas Transmission, LLC, 170 FERC 
¶ 61,144, at P 40 (2020). 

Dated: January 30, 2024. 
Debbie-Anne A. Reese, 
Acting Secretary. 
[FR Doc. 2024–02192 Filed 2–2–24; 8:45 am] 
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Take notice that on January 19, 2024, 
Columbia Gulf Transmission, LLC 
(Columbia Gulf) requested that the 
Federal Energy Regulatory Commission 
(Commission) grant an extension of time 
(2024 Extension of Time Request), until 
September 25, 2025, to construct and 
make available for service the facilities 
that were authorized in the original 
certificate authorization issued on 
March 25, 2022 (Certificate Order).1 The 
Certificate Order authorized the East 
Lateral XPress Project (Project) in St. 
Mary, Lafourche, Jefferson, and 
Plaquemines Parishes, Louisiana and 
required Columbia Gulf to complete 
construction of the Project facilities and 
make them available for service by 
March 25, 2024. 

In its 2024 Extension of Time Request, 
Columbia Gulf states that due to delays 
in obtaining all Federal authorizations 
required for the Project, it requires 
additional time to complete 
construction of the authorized Project 
facilities. Specifically, Columbia Gulf 
explains that all required Federal 
permits were recently obtained and on 
December 5, 2023, as supplemented, 
Columbia Gulf filed a request with the 
Commission for Notice to Proceed with 
construction of the Project. On 
December 14, 2023, the Commission 
granted Columbia Gulf’s request. 
Columbia Gulf states that it 
subsequently mobilized crews and 
commenced bona fide construction 
activities on December 21, 2023. 
Columbia Gulf states that construction 
is anticipated to be complete during the 
last quarter of 2024, with a Project in- 
service anticipated by February 1, 2025. 

This notice establishes a 15-calendar 
day intervention and comment period 
deadline. Any person wishing to 
comment on Columbia Gulf’s request for 
an extension of time may do so. No 
reply comments or answers will be 
considered. If you wish to obtain legal 

status by becoming a party to the 
proceedings for this request, you 
should, on or before the comment date 
stated below, file a motion to intervene 
in accordance with the requirements of 
the Commission’s Rules of Practice and 
Procedure (18 CFR 385.214 or 385.211) 
and the Regulations under the Natural 
Gas Act (NGA) (18 CFR 157.10). 

As a matter of practice, the 
Commission itself generally acts on 
requests for extensions of time to 
complete construction for NGA facilities 
when such requests are contested before 
order issuance. For those extension 
requests that are contested,2 the 
Commission will aim to issue an order 
acting on the request within 45 days.3 
The Commission will address all 
arguments relating to whether the 
applicant has demonstrated there is 
good cause to grant the extension.4 The 
Commission will not consider 
arguments that re-litigate the issuance of 
the certificate order, including whether 
the Commission properly found the 
project to be in the public convenience 
and necessity and whether the 
Commission’s environmental analysis 
for the certificate complied with the 
National Environmental Policy Act 
(NEPA).5 At the time a pipeline requests 
an extension of time, orders on 
certificates of public convenience and 
necessity are final and the Commission 
will not re-litigate their issuance.6 The 
Director of the Office of Energy Projects, 
or his or her designee, will act on all of 
those extension requests that are 
uncontested. 

In addition to publishing the full text 
of this document in the Federal 
Register, the Commission provides all 
interested persons an opportunity to 
view and/or print the contents of this 
document via the internet through the 
Commission’s Home Page (http://
www.ferc.gov) using the ‘‘eLibrary’’ link. 
Enter the docket number excluding the 
last three digits in the docket number 
field to access the document. Public 
access to records formerly available in 
the Commission’s physical Public 
Reference Room, which was located at 
the Commission’s headquarters, 888 
First Street NE, Washington, DC 20426, 

are now available via the Commission’s 
website. For assistance, contact FERC at 
FERCOnlineSupport@ferc.gov or call 
toll free, (866) 208–3676 or TTY (202) 
502–8659. 

The Commission strongly encourages 
electronic filings of comments in lieu of 
paper using the ‘‘eFile’’ link at http://
www.ferc.gov. In lieu of electronic filing, 
you may submit a paper copy which 
must reference the Project docket 
number. 
To file via USPS: Debbie-Anne Reese, 

Acting Secretary, Federal Energy 
Regulatory Commission, 888 First 
Street NE, Washington, DC 20426 

To file via any other courier: Debbie- 
Anne Reese, Acting Secretary, Federal 
Energy Regulatory Commission, 
12225 Wilkins Avenue, Rockville, 
Maryland 20852 
The Commission’s Office of Public 

Participation (OPP) supports meaningful 
public engagement and participation in 
Commission proceedings. OPP can help 
members of the public, including 
landowners, environmental justice 
communities, Tribal members and 
others, access publicly available 
information and navigate Commission 
processes. For public inquiries and 
assistance with making filings such as 
interventions, comments, or requests for 
rehearing, the public is encouraged to 
contact OPP at (202)502–6595 or OPP@
ferc.gov. 

Comment Date: 5 p.m. eastern time on 
February 14, 2024. 

Dated: January 30, 2024. 
Debbie-Anne A. Reese, 
Acting Secretary. 
[FR Doc. 2024–02201 Filed 2–2–24; 8:45 am] 
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and Refund Effective Date 

On January 29, 2024, the Commission 
issued an order in Docket No. EL24–60– 
000, pursuant to section 206 of the 
Federal Power Act (FPA), 16 U.S.C. 
824e, instituting an investigation to 
determine whether Viridon Mid- 
Atlantic LLC’s Formula Rate Template 
and Protocols are unjust, unreasonable, 
unduly discriminatory or preferential, 
or otherwise unlawful. Viridon Mid- 
Atlantic LLC, 186 FERC ¶ 61,074 (2024). 

The refund effective date in Docket 
No. EL24–60–000, established pursuant 
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